
A – Moisture Map

C – Equipment Map

Dehumidifier, Air Mover, Etc

Color Coded W/F/C

Sensor / Monitor Points

Air Mover – Velocity 

B – Hazard Map
Pb, Asbestos, Nuisance Dust, Pesticides & ATP

Constant Rate Falling Rate

Relatiave, Short Pin and WME Readings

Documentation Components

Equipment Log
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Serial #, Room, Assembly, Orientation

Psychometric 

Readings

Daily Equipment 

Position and 

Billability

Site Conditions 

and Phase

Site Sampling with Lab Analysis

Daily Site Readings

Dehumifier Readings

Atmospheric Readings

Daily Site 

Management 

Report
Todays “Why” - Equipment, Levels, Adjustments, Etc

Daily Burn (With Qualifier)

Project Overall (Stabilization, Demo, Hazard Demo,  Mitigation, Remediation

Labor Billing Phase

Equipment Billing
Lim., Com, 

Complexities & 

Conflicts

Time Line (With 

Milestones)

Admin & Risk 

Documents

Contract for Services, AOB, Deviation from Standard of Care, LCCC Releases

Site Safety Surveys, Hazard Signage, SDS’s, OSHA Placards, Safety Notices ETC

Occupant Survey, Site Survey, Claims History, Build Date, Renovations, Permits

Releases for Sampling or Carrier Direction

Daily Burn (With Qualifier)

Call Received, Initial Site Visit, Equipment Set, Samples (Taken, Returned, outcome), Site Visit, Remote Visit, 

Phase Changes, Adjuster Contact, Client Contact, Phase Complete, Job Complete, Red Line Review, Final 

Project Complete, 30 Day Notice to Pay or Lien, 15 Day Reminder, 21 Day Reminder, 30 Day Reminder, 10 Day 

Notice, Appraisal Request / Atty Submission

Daily Report

Day ½ Initial 

Report
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Floor Plans

Reporting 

Timing

Day 4 Client 

Report for Carrier 

Review

Weekly Recap

Final Closing 

Report

Client Red Line 

Review

30 Day Notice for 

Payment or Lein

10 Day FinalDaily 

Report

Lien or Appraisal

The “Deets”

Daily Burn (With Qualifier)

Drying Phase (Stabilization,Constant, Falling 1, Falling 2

Labor Billing Phase

Equipment Billing
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